COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 19/ 2020

ESTI MATE SUMVARY 15: 04: 05
CONTI D: C22044- ALT ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 22044- ALTBI D2 COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 260.0 DAYS TIME ALLOW 11/23/202 FI XED COVPLETI ON DAl
SH 13 CR 5 NORTH AND SOUTH PERCENT TI ME: 48. 33 ORI G TI ME ALLOW 11/23/202 FI XED COVPLETI ON DAl

PRQIECT NO STA0131-070 PCCP ALT
SH 13 CR 5 NORTH AND SOUTH (PCCP Al ternate)

NAME OF ROAD:

PROJECT COUNTI ES: Rl O BLANCO GARFI ELD
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 02/ 19/ 2020 DATE TI ME STARTED 06/05/2019
9200 E. Mneral Ave., Suite 400 DATE LET 03/ 28/ 2019 DATE WORK BEGAN 06/ 05/ 2019
DATE AWARDED 04/ 17/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/30/2019 DATE ACCEPTED
Cent enni al CO 80112 (303) 279- 0900 DATE NOTI CE TO PROCEED 06/ 05/2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 17,923,795.66 PARTI Cl PATI NG $ 72,229. 50 $ 0.00
AWARD PRQIECT AM: $ 16,872, 998. 84 NON- PARTI Cl PATI NG 3, 821, 588. 33 0.00
PERCENT COVPLETE: 21. 72% TOTAL EARNI NGS 3,893, 817. 83 0.00
FUNDS AVAI LABLE: $ 14,029, 977.83 STOCKPI LED MATER ALS 799, 411. 04 106, 367. 36

GROSS EARNI NGS 4,693, 228. 87 106, 367. 36
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 106, 399. 37 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 4,586, 829. 50 106, 367. 36

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 4,586, 829. 50 106, 367. 36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DEE s 106,367.36

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00001

202- 00033

202- 00090

202- 00240

202- 00250

202- 00810

202- 01000

202- 01035

202-01130

202- 01300

C22044- ALT

ROADWAY

22044- ALTBI D2
STA0131-070 PCCP ALT

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval

*Renoval

*Renoval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

Renoval

Renoval

of Structure

of Pipe

of Delineator

of Asphalt Mat (Pl aning)

of Pavenent

Mar ki ng (Gi ndi ng)

of Ground Sign

of Fence

of Gate

of Guardrail

Type 3

of End Anchorage

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
14, 150. 00000
3. 000
EACH
5, 020. 00000
33. 000
EACH
3, 310. 00000
250. 000
EACH
6. 05000
1, 200. 000
5%
7. 30000
44,170. 000
SF
0. 85000
40. 000
EACH
90. 90000
54, 500. 000
LF
0. 85000
48. 000
EACH
121. 00000
1,911. 000
LF
5. 40000
7. 000
EACH

431. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 950
0. 000
0. 950

2.000
0. 000
2.000

21.000
0. 000
21.000

135. 000
0. 000
135. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

13. 000
0. 000
13. 000

50, 842. 000
0. 000
50, 842. 000

48. 000
0. 000
48. 000

974. 000
0. 000
974. 000

2.000
0. 000
2.000

Page 2

ESTI MATE RUN 02/ 19/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 04: 05

AMOUNT

13,442

10, 040

69, 510

816.

1, 181.

43, 215

5, 808

5,259

862.

50

00

00

75

.00

.00

70

70

00

60

00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22044- ALTBI D2 ESTI MATE RUN 02/ 19/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0008 15: 04: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01400 *Renpoval of Cattle Guard 1. 000 0. 000
EACH 0. 000 0.00
606. 00000 0. 000 0. 00
0065 202-05026 Sawi ng Asphalt Material (6 Inch) 740. 000 0. 000
LF 0. 000 0. 00
8. 55000 0. 000 0. 00
0070 203- 00050 Unsui tabl e Materi al 12, 000. 000 87.500
(&% 0. 000 0.00
7.10000 87.500 621. 25
0075 203-00060  *Enbanknment Material (Conplete In Place) 249, 161. 000 217, 000. 000
cY 0. 000 0. 00
5. 65000 217, 000. 000 1, 226, 050. 00
0080 203-01100 Proof Rolling 180. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0085 203-01500 Bl adi ng 160. 000 6. 000
HOUR 0. 000 0. 00
215. 00000 6. 000 1, 290. 00
0090 203-01510 Backhoe 180. 000 20. 500
HOUR 0. 000 0. 00
123. 00000 20. 500 2,521.50
0095 203-01550 Dozi ng 160. 000 10. 250
HOUR 0. 000 0. 00
196. 00000 10. 250 2,009. 00
0100 203-01594 Conbi nati on Loader 180. 000 27.000
HOUR 0. 000 0. 00
164. 00000 27.000 4,428. 00
0105 203-01597 Pot hol i ng 19. 000 19. 000
HOUR 0. 000 0. 00
262. 00000 19. 000 4,978. 00
0110 207-00205 Topsoi | 34, 149. 000 2,585. 000
(&% 0. 000 0.00

3. 60000 2,585. 000 9, 306. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22044- ALTBI D2 ESTI MATE RUN 02/ 19/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0008 15: 04: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 207-00210 St ockpi | e Topsoi | 34, 149. 000 32, 500. 000
cY 0. 000 0. 00
4. 15000 32, 500. 000 134, 875. 00
0120 207-00305 Wet | and Topsoi | 758. 000 0. 000
cY 0. 000 0. 00
7.55000 0. 000 0. 00
0125 207-00310 St ockpi | e Wetl and Topsoi | 746. 000 746. 000
cY 0. 000 0. 00
7.00000 746. 000 5,222.00
0130 208-00002 *Erosion Log Type 1 (12 Inch) 21, 960. 000 3, 529. 000
LF 0. 000 0. 00
4.75000 3, 529. 000 16, 762. 75
0135 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 0. 000
EACH 0. 000 0. 00
1, 820. 00000 0. 000 0. 00
0140 208-00070 Vehi cl e Tracki ng Pad 4. 000 2.000
EACH 0. 000 0. 00
2,180. 00000 2.000 4, 360. 00
0145 208-00103 Renoval and Disposal of Sediment (Labor) 320. 000 30. 000
HOUR 0. 000 0. 00
48.50000 30. 000 1, 455. 00
0150 208-00105 Renopval and Disposal of Sedinent (Equipnent) 50. 000 24.000
HOUR 0. 000 0. 00
60. 60000 24.000 1,454. 40
0155 208-00106 Sweepi ng (Sedi ment Renoval) 350. 000 127.500
HOUR 0. 000 0. 00
182. 00000 127. 500 23, 205. 00
0160 208-00107 Renoval of Trash 60. 000 10. 000
HOUR 0. 000 0. 00
203. 00000 10. 000 2,030. 00
0165 208-00207  Erosion Control Mnagenent 300. 000 102. 500
DAY 0. 000 0. 00

182. 00000 102. 500 18, 655. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22044- ALTBI D2 ESTI MATE RUN 02/ 19/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0008 15: 04: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 209-00600 Dust Palliative (Magnesium Chloride) 30, 000. 000 0. 000
GAL 0. 000 0. 00
1. 50000 0. 000 0. 00
0175 210-00010 *Reset Mailbox Structure 12. 000 0. 000
EACH 0. 000 0. 00
424. 00000 0. 000 0. 00
0180 210-00810 *Reset Ground Sign 20. 000 11. 000
EACH 0. 000 0. 00
273. 00000 11. 000 3,003. 00
0185 212-00006 *Seedi ng (Native) 64. 000 2.100
ACRE 0. 000 0. 00
315. 00000 2.100 661. 50
0190 212-00028 *Seedi ng (Wt | ands) 0. 470 0. 000
ACRE 0. 000 0. 00
3, 120. 00000 0. 000 0. 00
0195 212-00032 *Soi | Conditioning 64. 000 2.100
ACRE 0. 000 0. 00
1, 320. 00000 2.100 2,772.00
0200 213-00003 *Mil ching (Weed Free) 48. 000 0. 000
ACRE 0. 000 0. 00
746. 00000 0. 000 0. 00
0205 213-00013 *Spray-on Mil ch Bl anket 6. 000 2.100
LB 0. 000 0. 00
3, 090. 00000 2.100 6, 489. 00
0210 213-00061 *Miul ch Tackifier 9, 628. 000 428. 000
LB 0. 000 0. 00
2.60000 428. 000 1,112. 80
0215 213-00150 *Bonded Fi ber Matrix 80. 000 34.500
ACRE 0. 000 0. 00
2,910. 00000 34. 500 100, 395. 00
0220 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 80, 136. 000 0. 000
Cl ass
5% 0. 000 0. 00

2.70000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 216-00302

0230

240- 00001

0235

240- 00010

0240

304- 01000

0245

304- 06000

0245

0245

0245

0250

310- 00608

0255

310- 00610

0260 403-00720

C22044- ALT

STA0131- 070 PCCP ALT

22044- ALTBI D2

| TEM
DESCRI PTI ON

*Turf Reinforcenent Mat (Class 2)

*W1dlife Biologist

of Nests

*Renoval

Aggr egat e Base Course (Cdass 1)

Aggregat e Base Course (Cl ass 6)

MATERI AL ALLOMNCE Aggr, ABC CL 6
MATERI AL ALLOMANCE Aggr, ABC CL 6
MATERI AL ALLOMNCE Aggr, ABC CL 6

*Ful |
(0-8")

Depth Recl amation of Hot M x Asphalt Pavenent

*Full Depth Recl amation of Hot Pavenent

(8-12")

M x Asphal t

*Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 795. 000
sy
5. 60000
15. 000
DAY
1, 520. 00000
10. 000
HOUR
170. 00000
23, 453. 000
TON
17. 85000
61, 018. 000
TON
21. 65000
TON
12. 76000
TON
12. 76000
TON
12. 76000
65, 097. 000
sy
2. 75000
16, 275. 000
%
2..80000
800. 360
TON

193. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

7.000
0. 000
7.000

113. 430
0. 000
113. 430

0. 000
0. 000
0. 000

24,762.000
0. 000
24,762.000

20, 085. 000
0. 000
20, 085. 000

0. 000
8, 336.
8, 336. 000

000

=

000
. 000
. 000

o o

e

000

e

000
. 000

o

787. 550
0. 000
787. 550
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ESTI MATE RUN 02/ 19/ 2020

106, 367

.00

.00

.00

.00

.00

.00

.00

36

.00

.00

.00

15: 04: 05

AMOUNT

15, 200

1,190

2,024

315, 963

256, 284

106, 367

151, 997

.00

00

00

73

.00

12

60

36

.00

.00

15



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22044- ALTBI D2 ESTI MATE RUN 02/ 19/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0008 15: 04: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 403-34723 *Hot Mx Asphalt (Grading SX)(75)(PG 58-28)(3 Inches) 3, 753. 000 0. 000
Sy 0. 000 0. 00
22.10000 0. 000 0. 00
0270 403-34725 *Hot M x Asphalt (Grading SX)(75) (PG 58-28)(4.5 1, 504. 000 0. 000
I nches
) SY 0. 000 0. 00
31. 70000 0. 000 0. 00
0275 403-34733 *Hot Mx Asphalt (Grading SX)(75)(PG 58-34)(2 Inches) 10, 292. 000 0. 000
Sy 0. 000 0. 00
14. 40000 0. 000 0. 00
0280 403-40000 *HVA Saf ety Edge 2,241. 000 0. 000
LF 0. 000 0. 00
4. 05000 0. 000 0. 00
0285 411-10255 *Enul si fied Asphalt (Sl ow Setting) 735. 000 0. 000
GAL 0. 000 0.00
7.25000 0. 000 0. 00
0290 412-00900 Concrete Pavenent (9 Inch) 142, 064. 000 0. 000
SY 0. 000 0. 00
48. 86000 0. 000 0. 00
0295 412- 02000 Concrete Safety Edge 49, 249. 000 0. 000
LF 0. 000 0. 00
3. 45000 0. 000 0. 00
0300 420-00132 Geotextile (Separator) (Class 1) 34, 000. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0305 506-00212 Riprap (12 Inch) 600. 000 127. 500
cY 0. 000 0.00
115. 00000 127. 500 14, 662. 50
0305 MATERI AL ALLOMNCE 12 Inch Riprap 280. 000
cY 0. 000 0. 00
77.24000 280. 000 21,627. 20
0310 506-01020  Geogrid Rei nforcenent 68, 000. 000 0. 000
Sy 0. 000 0. 00

2.85000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22044- ALTBI D2 ESTI MATE RUN 02/ 19/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0008 15: 04: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 507-00000 Concrete Slope and Ditch Paving 17. 000 0. 000
cY 0. 000 0. 00
1, 970. 00000 0. 000 0. 00
0320 601-01000 *Concrete Class B 295. 000 50. 000
cY 0. 000 0. 00
963. 00000 50. 000 48, 150. 00
0325 602-00000 *Reinforcing Steel 20, 000. 000 4, 659. 000
LB 0. 000 0. 00
1. 50000 4,659. 000 6, 988. 50
0330 603-70808  *8x8 Foot Concrete Box Cul vert (Precast) 297. 000 297. 000
LF 0. 000 0. 00
1, 320. 00000 297.000 392, 040. 00
0335 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 230. 00000 0. 000 0. 00
0340 606-00301 Cuardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 1,911. 000 0. 000
LF 0. 000 0. 00
39. 30000 0. 000 0. 00
0345 606-00943 Guardrail Type 9 (Style CGE) (Special) 685. 000 0. 000
LF 0. 000 0. 00
76. 60000 0. 000 0. 00
0350 606- 02005 End Anchorage (Fl ared) 11. 000 0. 000
EACH 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0355 607-00005 *End Post 50. 000 36. 000
EACH 0. 000 0. 00
261. 00000 36. 000 9, 396. 00
0360 607-00010 *Corner and Line Brace Post 54. 000 14. 000
EACH 0. 000 0. 00
297. 00000 14. 000 4,158.00
0365 607-00015 *End Post (Special) 120. 000 44.000
EACH 0. 000 0. 00

352. 00000 44.000 15, 488. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22044- ALTBI D2 ESTI MATE RUN 02/ 19/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0008 15: 04: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 607-00020 *Corner and Line Brace Post (Special) 180. 000 136. 000
EACH 0. 000 0.00
121. 00000 136. 000 16, 456. 00
0375 607-01110 *Fence Barbed Wre Wth Treated Woden Posts (Special) 34, 973. 000 32, 264. 000
LF 0. 000 0. 00
5. 70000 32, 264. 000 183, 904. 80
0375 MATERI AL ALLOWANCE 4, 046. 000
LF 0. 000 0.00
1. 50000 4, 046. 000 6, 069. 00
0380 607-11310 *Fence Conbination Wre Wth Treated Woden Posts 16, 778. 000 11, 361. 000
(Special) LF 0. 000 0. 00
6. 15000 11, 361. 000 69, 870. 15
0380 MATERI AL ALLOWANCE 5,417. 000
LF 0. 000 0.00
1. 50000 5, 417. 000 8,125.50
0385 607-11525 *Fence (Plastic) 500. 000 150. 000
LF 0. 000 0. 00
1. 20000 150. 000 180. 00
0390 607-11530 *Fence (Special) 500. 000 448. 000
LF 0. 000 0.00
31. 50000 448. 000 14,112.00
0395 607-60116 *16 Foot Gate 10. 000 3. 000
EACH 0. 000 0. 00
242. 00000 3. 000 726.00
0400 607-60117 *16 Foot Gate (Special) 14. 000 8. 000
EACH 0. 000 0. 00
242.00000 8. 000 1, 936. 00
0405 607-60120 *20 Foot Gate 3. 000 1. 000
EACH 0. 000 0. 00
364. 00000 1.000 364. 00
0410 607-60121 *20 Foot Gate (Special) 8. 000 4.000
EACH 0. 000 0. 00

667. 00000 4. 000 2,668. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22044- ALTBI D2 ESTI MATE RUN 02/ 19/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0008 15: 04: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0415 611-00016 16 Foot Cattle Guard 1. 000 0. 000
EACH 0. 000 0. 00
3, 030. 00000 0. 000 0. 00
0420 612-00001 *Del i neator (Type I) 150. 000 83. 000
EACH 0. 000 0. 00
26. 70000 83. 000 2,216.10
0425 612-00002  *Delineator (Type II) 16. 000 0. 000
EACH 0. 000 0. 00
29. 10000 0. 000 0. 00
0430 612-00003 *Del i neator (Type II1I) 113. 000 15. 000
EACH 0. 000 0. 00
31. 50000 15. 000 472.50
0435 614-00011 *Sign Panel (Class |) 66. 130 0. 000
SF 0. 000 0.00
24. 20000 0. 000 0. 00
0440 614-00012 *Sign Panel (Class Il) 59. 000 0. 000
SF 0. 000 0. 00
30. 30000 0. 000 0. 00
0445 614-00013 *Sign Panel (Class I11) 155. 500 0. 000
SF 0. 000 0. 00
36. 40000 0. 000 0. 00
0450 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 91. 500 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0455 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 443. 500 0. 000
Sl i pbase
LF 0. 000 0.00
30. 30000 0. 000 0. 00
0460 614-80385 Runble Strip 36, 575. 000 0. 000
LF 0. 000 0. 00
0. 30000 0. 000 0. 00
0465 624-30019 18 Inch Drainage Pipe (Cass 10) (Conplete In Place) 274. 000 0. 000
LF 0. 000 0. 00

87.20000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

PCN
PRQIECT
REF | TEM
NO. NO.

CAT NO0200
0465
0470 624-30025
0470
0475 624-30031
0480 624-30037
0485 624-30049
0485
0490 624-30061
0490
0495 624-50025
0495

C22044- ALT
22044- ALTBI D2
STA0131- 070 PCCP ALT

| TEM
DESCRI PTI ON

Dr al

MATERI AL ALLOWANCE Pi pe

24 Inch Drainage Pipe (O ass

Dr al

MATERI AL ALLOWANCE Pi pe

30 Inch Drainage Pipe (CO ass

36 Inch Drainage Pipe (O ass

48 Inch Drai nage Pipe (O ass

Dr al

MATERI AL ALLOWANCE Pi pe

60 I nch Drainage Pipe (C ass

Dr al

MATERI AL ALLOWANCE Pi pe

24 I nch Equival ent

(Conp

MATERI AL ALLOWANCE Pi pe, Drai

Dr ai nage Pipe Elliptical

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

nage

10) (Conplete In Place)

nage

10) (Conplete In Place)

10) (Conplete In Place)

10) (Conplete In Place)

nage

10) (Conplete In Place)

nage

nage

(Class 10)

LF

LF

LF

LF

LF

LF

LF

LF

LF

LF

LF

37. 65000

1,787.000

93. 90000

31. 93000

159. 000

116. 00000

344.000

134. 00000

306. 000

184. 00000

77.99000

408. 000

252. 00000

79.50000

554. 000

181. 00000

105. 49000

QrY TH'S PERI OD
QTY TO DATE

274.
. 000
274.

1, 404.
. 000
1, 404.

344.
. 000
344.

87.
. 000
87.

000

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

Page 11
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
10, 316. 10
0.00
131, 835. 60
0. 00
12,229. 19
0.00
18, 444. 00
0. 00
46, 096. 00
0.00
36, 800. 00
0. 00
8, 266. 94
0.00
80, 892. 00
0. 00
6, 916. 50
0.00
60, 997. 00
0. 00
22,891. 33



CONTI D

CAT NO0200

0500

0500

0505

0510

0515

0520

0525

0530

0535

0540

0545

624- 50049

625- 00000

626- 00000

626-01103

627-00008

627-00013

627- 30407

630- 00000

630- 00001

630- 00007

C22044- ALT

22044- ALTBI D2
STA0131- 070 PCCP ALT

| TEM
DESCRI PTI ON

ROADWAY

48 I nch Equival ent Drainage Pipe Elliptical

Conp

MATERI AL ALLOMNCE Pi pe, Drai nage

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Paint (H gh Build)

*Pref ormed Thernopl astic Pavenment Marking

(Wor d- Synbol ) (Spe

*Fl aggi ng

*Pilot Car Qperation

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

116. 000
LF
366. 00000

LF
209. 95000

1.000
LS
124, 900. 00000

1. 000
LS
694, 344. 00000

1. 000
LS
7, 440. 00000
522. 000
GAL
106. 00000
951. 000
GAL
48. 70000
646. 000
SF
25.20000
8, 000. 000
HOUR
31. 50000
3, 200. 000
HOUR
72.70000
129. 000
DAY

424. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

116. 000
0. 000
116. 000

0. 400
0. 000
0. 400

0.500
0. 000
0. 500

0.415
0. 000
0.415

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 590. 000
0. 000
3, 590. 000

242.000
0. 000
242.000

47.000
0. 000
47.000
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ESTI MATE RUN 02/ 19/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 04: 05

AMOUNT

24, 354

49, 960

347,172

3,087

113, 085

17,593

19, 928

.00

20

00

00

60

.00

.00

.00

00

40

00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22044- ALTBI D2 ESTI MATE RUN 02/ 19/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0008 15: 04: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 630-00012 *Traffic Control Management 286. 000 113. 000
DAY 0. 000 0. 00
1, 180. 00000 113. 000 133, 340. 00
0555 630- 80001 *Fl ashi ng Beacon (Portable) 6. 000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0560 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
424.00000 0. 000 0. 00
0565 630-80341  *Construction Traffic Sign (Panel Size A) 47.000 10. 000
EACH 0. 000 0. 00
72.70000 10. 000 727.00
0570 630-80342 *Construction Traffic Sign (Panel Size B) 92. 000 17.500
EACH 0. 000 0.00
78. 80000 17.500 1, 379. 00
0575 630-80343 *Construction Traffic Sign (Panel Size Q) 8. 000 4.000
EACH 0. 000 0. 00
84. 90000 4.000 339. 60
0580 630-80344  *Construction Traffic Sign (Special) 96. 000 48. 000
SF 0. 000 0.00
24.20000 48. 000 1, 161. 60
0585 630- 80355 *Portabl e Message Sign Panel 3. 000 1. 500
EACH 0. 000 0. 00
8, 180. 00000 1.500 12,270. 00
0590 630-80360  *Drum Channel i zi ng Device 300. 000 150. 000
EACH 0. 000 0.00
18. 20000 150. 000 2,730.00
0595 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 15. 000
EACH 0. 000 0. 00
18. 20000 15. 000 273.00
0600 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 30. 000 15. 000
EACH 0. 000 0.00

18. 20000 15. 000 273.00



CONTI D: C22044- ALT

PCN: 22044- ALTBI D2

PRQIECT STA0131- 070 PCCP ALT

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0605 630-80368 *Portable Traffic Speed Monitor

0610 630-80370

Concrete Barrier (Tenporary)

0615 630-80380

*Traffic Cone

0620 630-85010

*| mpact Attenuator (Tenporary)

0625 630-85020

*Mbbi | e Attenuator

0630 630-86801

*Traffic Signal (Tenporary)

0635 700-70010

F/ A M nor Contract Revisions

0640 700-70016

F/ A Fuel Cost Adj ustnment

0645 700-70018

F/ A Roadway Snpot hness | ncentive

0650 700-70025

F/ A Quality Incentive Paynent

0655 700- 70034 F/ A Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
630. 000
DAY
18. 20000
1, 000. 000
LF
58. 60000
210. 000
EACH
6. 05000
4. 000
EACH
5, 460. 00000
2.000
EACH
14, 550. 00000
1. 000
LS
31, 500. 00000
525, 000. 000
FA
1. 00000
100, 000. 000
FA
1. 00000
50, 000. 000
FA
1. 00000
70, 000. 000
FA
1. 00000
7, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

97. 000
0. 000
97. 000

225.000
0. 000
225.000

105. 000
0. 000
105. 000

1. 000
0. 000
1.000

0.500
0. 000
0.500

0. 250
0. 000
0. 250

0. 000
0. 000
0. 000

1, 057. 600
0. 000
1, 057. 600

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 500. 000
0. 000
1, 500. 000
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ESTI MATE RUN 02/ 19/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 04: 05

AMOUNT

1, 765

13,185

635.

5, 460

7,275

7,875

1,057

1, 500

40

00

25

00

00

00

.00

60

.00

.00

00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 22044- ALTBI D2 ESTI MATE RUN 02/ 19/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0008 15: 04: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0660 700- 70034 F/ A Smart Work Zone Technol ogy 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0690 605-82200 French Drain / CONo. 2 MCR LI No. 1 551. 000 551. 000
LF 0. 000 0. 00
48. 89000 551. 000 26, 938. 39
0695 900-00006 Added Item (Dollar)/ Overweight Load Price Reduction 0. 000 -480. 000
DOL 0. 000 0. 00
1. 00000 -480. 000 -480. 00

CAT 0200 CURRENT AMI $17,777,095. 66 $ 106, 367.36 $ 4, 620, 999. 36
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0675 620- 00002 *Field Ofice (Oass 2) 1. 000 0.415
EACH 0. 000 0.00
64, 250. 00000 0. 415 26, 663. 75
0680 620- 00012 *Field Laboratory (C ass 2) 1. 000 0.415
EACH 0. 000 0. 00
63, 050. 00000 0. 415 26, 165. 75
0685 620- 00020 *Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
9, 700. 00000 2.000 19, 400. 00
CAT 0400 CURRENT AMT $ 146, 700. 00 $ 0.00% 72,229.50

PRQJECT TOTAL CURRENT AMI $17, 923, 795.66 $ 106, 367.36 $ 4, 693, 228. 86



